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Michigan Department of Transportation

SCOPE OF SERVICES

FOR

DESIGN SERVICES 

CONTROL SECTION(S): 63172, 63174 

JOB NUMBER(S): 85598, 86039, 86892, 86893

LOCATION: I-75, 19 Bridges in City of Auburn Hills, City of Troy and Independence Township  

DESCRIPTION OF WORK:

To design the maintaining traffic plans for the bridges listed below.   Associated bridge work is 

being designed by the Lansing Bridge Unit for all bridges.   The Consultant shall coordinate the 

design of the maintaining traffic plans with Oakland TSC Traffic and Safety Engineer, Steve 

Stramsak, P.E., Bridge Project Manager, Raja Jildeh, P.E. and Project Manager, Lori Swanson, P.E.  

PRIMARY PREQUALIFICATION CLASSIFICATION: 

Maintaining Traffic Plans & Provisions 

DBE Requirement: 0% 

ANTICIPATED START DATE:  March 15, 2008

ANTICIPATED COMPLETION DATE:  December 31, 2008

SPECIFIC PROJECT LOCATIONS:

Job Number Bridge ID Bridge Name Work Description 

85598 S08-63172-3 I-75 Connector EB over M-24 Deck Patching, Epoxy 

Overlay, PCI Beam 

Repair, Substructure 

Repair, Joints 

85598 S10-63172-2 I-75 SB over Joslyn Road Deep Overlay, Beam 

Repair, Painting, 

Substructure Repair, 

Approach

85598 S08-63174-1 I-75 NB over Livernois Road Deck Patching, Beam 

Repair, Substructure 

Repair, Joints, Railings 

85598 S10-63174 Wattles Road over I-75 Deck Patching, Epoxy 

Overlay, Beam Repair, 



Substructure Repair, 

Joint, Thrie Beam 

Retrofit 

85598 S21-63174-1 I-75 NB over Maple Road Deep Overlay, 

Substructure Repair, 

Approach

85598 S21-63174-2 I-74 SB over Maple Road Deep Overlay, 

Substructure Repair, 

Approach

85598 S06-63174-2 I-75 SB over Rochester Road Deep Overlay, Beam 

End Repair, 

Substructure Repair

85598 S06-63174-1 I-75 NB over Rochester Road Deep Overlay, Beam 

End Repair, 

Substructure Repair

86039 S08-63172-4 I-75 Connector WB over M-24 Deck Patching, Epoxy 

Overlay, Beam End 

Repair, Substructure 

Repair, Joints, 

Approach

86039 S09-63172 Giddings Road over I-75 Deck Patching, Epoxy 

Overlay, Beam End 

Repair, Substructure 

Repair, Joints, Railing 

86039 S12-63172-1 I-75 NB over Clintonville Road Deck Patching, Epoxy 

Overlay, Beam Repair, 

Painting, Substructure 

Repair, Joints

Job Number Bridge ID Bridge Name Work Description

86039 S12-63172-2 I-75 SB over Clintonville Road Deck Patching, Epoxy 

Overlay, Beam Repair, 

Painting, Substructure 

Repair, Joints 

86039 S15-63172 I-75 SB over Clarkston Road Deck Patching, Epoxy 

Overlay, Painting, 

Beam Repair, 

Substructure Repair, 

Joints

86039 S16-63172 I-75 NB over Clarkston Road Deck Patching, Epoxy 

Overlay, Beam Repair, 

Painting, Substructure 

Repair, Joints 

86039 S08-63174-2 I-75 SB over Livernois Road Deck Patching, Epoxy 

Overlay, Superstructure 

Repair, Substructure 



Repair, Joints, Railing

86892 S10-63172-1 I-75 NB over Joslyn Road Deep Overlay, Beam 

End Repair, Painting, 

Substructure Repair, 

Approach

86892 S11-63174-1 I-75 NB over East Long Lake Road Deep Overlay, Beam 

End Repair, 

Substructure Repair, 

Railing, Approach

86892 S11-63174-2 I-75 SB over East Long Lake Road Deep Overlay, Beam 

End Repair, 

Substructure Repair, 

Approach

86893 S12-63174 Ramp Connector to Chrysler over  I-75 Deep Overlay, Beam 

End Repair, Painting, 

Substructure Repair, 

Approach

MDOT PROJECT MANAGER: 

Lori Swanson, P.E. 

Michigan Department of Transportation 

Oakland Transportation Service Center 

2300 Dixie Highway, Suite 300 

Waterford, Michigan 48328-1810 

E-mail: swansonl@michigan.gov

Any questions relative to the scope of services must be submitted by e-mail to the MDOT project 

manager, Lori Swanson, P.E.  Any questions must be asked at least three working days prior to the 

due date and time specified above.  All questions and their answers will be placed on the MDOT 

website as soon as possible after receipt of the questions.  The names of consultants submitting 

questions will not be disclosed.

CONSULTANT RESPONSIBILITIES:

The Consultant shall contact the Project Manager prior to beginning any work on this project.

The Consultant shall provide maintaining traffic concepts to Steve Stramsak, P.E., Oakland TSC’s 

Traffic and Safety Engineer for approval.  The maintaining traffic plan for these 19 bridges listed in 

this document shall be a comprehensive plan. 

The Consultant shall include all work necessary to complete maintaining traffic sheets, special 

provisions, and necessary standard details and standard plans.   The Consultant shall include 3 

meetings and appropriate QA/QC.   

MDOT RESPONSIBILITIES:



Upon the request of the Consultant, MDOT will provide construction plans for review.   The 

Consultant must notify the Project Manager in advance to schedule an appointment to review plans.  

SCHEDULE:

The Consultant shall follow and meet the completion dates as outlined in the following schedule: 

Date Task # Description

3390 Develop the Construction Zone Traffic Control Concepts 

3540 Develop the Construction Zone Traffic Control Plans 

3580 Develop Preliminary Plans (MOT Only) 

Submit Preliminary Plans (MOT Only) 

3590 Review Preliminary Plans 

3830 Complete the Construction Traffic Control Plans 

3840 Develop Final Plans and Specifications (MOT Only) 

4/3/2008
Submit Final Plans/Proposal Package (MOT Only) to MDOT 

for Final Review – PLAN COMPLETION 

4/24/2008 3870 Omissions/Errors Check (OEC) Meeting 

5/17/2008

Consultant’s Final Plan Turn In to MDOT – Final 

Construction Plans/Proposal package (MOT Only) with 

recommendations incorporated to MDOT 

FINAL DELIVERABLES:

The final deliverables for this project shall include but not limited to the necessary maintaining 

traffic plan sheets, special provisions, standard details and standard plans. 

PAYMENT SCHEDULE:

Compensation for this Contract shall be on an actual cost plus fixed fee basis.   For a cost plus fixed fee 

contract, the selected consultant must have a cost accounting system to support a cost plus fixed fee 

contract.  This type of system has a job-order cost accounting system for the recording and 

accumulation of costs incurred under its contracts.  Each project is assigned a job number so that 

costs may be segregated and accumulated in the consultant’s job-order accounting system. 



CONSULTANT PAYMENT:

All invoices/bills for services must be directed to the Department and follow the 'then current' 

guidelines.  The latest copy of the "Professional Engineering Service Reimbursement Guidelines for 

Bureau of Highways" is available on MDOT's Bulletin Board System.  This document contains 

instructions and forms that must be followed and used for invoicing/billing; payment may be delayed 

or decreased if the instructions are not followed. 

Payment to the Consultant for Services rendered shall not exceed the "Cost Plus Fixed Fee Not to 

Exceed Maximum Amount" unless an increase is approved in accordance with the contract with the 

Consultant.  All invoices/bills must be submitted within 14 calendar days of the last date of services 

being performed for that invoice. 

Direct expenses will not be paid in excess of that allowed by the Department for its own employees. 

 Supporting documentation must be submitted, with the invoice/bill, for all billable expenses on the 

Project.  The only hours that will be considered allowable charges for this contract are those that are 

directly attributable to the PE activities of this Project.  Hours spent in administrative, clerical, or 

accounting roles for billing and support, are not considered allowable hours; there will be no 

reimbursement for these hours. 

“Overtime hours” are limited to time spent on the same project by the same person after 

40 hours of straight time, in a Sunday through Saturday week (not other combinations).


